

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		Amendment Design Review (ADR) Yes/No: <u>Yes</u>	ECN #: 874
Date: 06.10.18		ADR Date: 06.10.18	
Job No: 00056		Created By: <u>CB</u>	Checked By: <u>[Signature]</u>
Product No: D206-540, D205-541, D212-607, D130-701		Approved By:	Approved By:
Product Name: Utility Basket Installation		(Proj. Manager)	(Management if reqd)

Documents Affected:

- release D3230 Rev. B 541
- release D2327 Rev. D 540/541/607/701

#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1	Required Documents/Drawings Under Review?	x		CP	06.11.21	06.11.21 <u>UP</u>
2	Update Blue/Pink Folder/Electronic File		x			
3	Update DSI Folder/Electronic File		x			
4	Update D-Part Master Binder	x		CB/KJ	06.11.22	06.11.22 <u>CB</u>
5	Update Grey Project Binder	x		CB/KJ	06.11.21 CB	06.11.21 <u>CB</u>
6	Update DEO/DSI Binder		x			
7	Update Master Document List (MDL) <u>Rev. C</u>	x		CB/KJ	06.11.22	06.11.22 <u>CB</u>
8	Update Document Record (DR) <u>Rev. F/N/N/E</u>	x		CB/KJ	06.11.22	06.11.22 <u>CB</u>
9	Update Change Record Form		x			
10	Move Electronic File	x		CB/KJ	06.11.22	06.11.22 <u>CB</u>
11	Notify TC of Change		x			
12	Notify FAA of Change		x			
13	Update QSI 021 (TC/FAA STC)		x			
14	Update QSI 036 (K-Kits)		x			
15	Update Accpac Database		x			
16	Update Access Database		x			
17	Verification ARC		x			
18	Update STC Approval List		x			
19	Update Product Development Summary		x			
20	Create/Update COSS (Estimate/BOM)	x		JLM/EC	06.11.21	06.11.21 <u>JLM</u>
21	Create/Update PPP's		x			
22	Update Paperwork Kits in Production		x			
23	Update Paperwork Kits in Stock		x			
24	Red Tag Stock with old CHG #		x			
25	Rework/Scrap Current Production		x			
26	Rework/Scrap Kits in Stock?		x			
27	Update Qpulse/Laminated Dwgs		x			
28	Create/Update Controlled PDF Files	x		CB/KJ	06.11.22	06.11.22 <u>CB</u>
29	Create/Update FAI sheets		x			
30	Create/Update CNC Programs		x			
31	Create/Update Tooling		x			
32	MPP required?		x			
33	Notify Previous Customers		x			
34	Notify Eurocopter France		x			
35						
36						

Description / Action:

- hole moved on D3230-041 assembly from 16" to 15.75"
- 303 SS material option removed from D2327 Rev. D
- MDL for D205-541 must be updated
- ADR created for each drawing
- COPY OF D2327 & M304 EX FILES NEED TO BE INCLUDED IN D3230 DIRECTORY

ECN Complete: [Signature]

Date: 06.11.21